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5 May 1980

MEMORANDUM FOR: Deputy to the DCI for Resource Management

VIA . Chief, Administrative Staff

FROM : Director, Information Resources Office

SUBJECT -~ :. Request to Award the |a Modification =~ STATINTL
to Contract Number | | STATINTL

TINTL

1. We request approval to modify the existing contract
[in order to

provide the tollowing:.

a. Analysis for a revised resource plan: This technical
effort will permit additional analysis to include the expansion
and refinement of the resource plan. This level of effort was
not anticipated when the original contract was negotiated in
August of 1979. This work requires one additional full-time
participant to the study team for the period from May 1, 1980
to October 19, 1980 and for the use, during the same time period,

INTL of two additional [ ]senior staff members for one week each.
INTL b. Transfer of the[ JStaff to 1 Offices: Since the STATINTL
INTL start of this contract the [__Jstaff has been working at the

Community Headquarters Building in offices on the first floor.
This arrangement was advantageous to the government in cost
savings, superior working relationships, and responsiveness. We STATINTL
are now in the process of selecting a contractor for the Tele-
communications Study. In order to gain the similar advantages
with the prospective contractor that was achieved with the ﬁi::::]
INTL staff, the[T~"Jpeople will be relocated to their home office in
McLean in order to free the space on the first floor. This move
will now take place sometime during the middle or the end of July,
depending upon the date the contractor is selected. It is expected
that the Telecommunications Study contractor will occupy this
office space until May 1981. The ideal situation, for optimum cost
savings to the government, would permit both contractors to work
simultaneously at the CHB. Because of space Timitations at CHB, we
appreciate that this ideal situation cannot be achieved.
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SUBJECT: Request to Award the a Modification STATINTL
to Contract Number

2. The [C_lwork has been in support of the DCI ADP Support to the
Imagery Task Team (DASITT). The costs of the modification of this con- STATINTL
tract is reflected in the attached letter proposal dated April 2, 1980, :

and should not exceed[ ]

Attachment:
‘A/S

APPROVED:

geputy to the DUL TOr Kesource Managemen'

DISAPPROVED:

Deputy to the DCI for Resource Management

Date: é/ (’-}72}., 8

Distribution:
Original - Addressee
1 - C/AS
1 - IRO Subject
1 - IR0 Chrono

DCI/RMS

2
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